



# State of South Carolina Contribution Expenditure Report

6/21/2024

23383

PIN: 1608409

## Contract and Reporting Period

County of Georgetown

EMK365

Entity Name

Contract Number

Quarter 3

Reporting Period

## Contribution Information

\$10,000,000.00

SC Department of Health and Environmental Control

Georgetown County - Murrells Inlet Dredging

## Organization Contact Information

Angela Christian

County Administrator

(843) 545-3214

achristian@gtcounty.org

Contact Name

Position/Title

Telephone

Email

## Accounting of how the funds have been spent:

Description

Expenditures

CONSULTANTS (GEL ENGINEERING, DREDGING)

\$6,707.50

\$0.00

\$23,136.59

\$6,707.50

\$9,970,155.91

Grand Total:

\$6,707.50

Quarter 1

Quarter 2

Quarter 3

Quarter 4

Remaining Balance

## Explanation of any unspent funds (to be provided only if unspent funds remain at the end of the fiscal year):

Preliminary Estimated Date of Completion of March 2028. This is a very large project with an estimated total cost of about \$30M, we have \$4M that had been previously received to which we added the \$10M in EMK365 and we are hoping to receive additional funding in the coming years. The dredging runs for 3 years, ending in March of 2028. We are scheduled to begin actual dredging in September of 2025. Due to the nature of the project, dredging only occurs between the months of September and March, meaning operations will occur from September of 2025 to March of 2026, September of '26 to March of '27, and September of '27 to March of '28.

The dredging project will reopen existing channels to a dept of five to eight feet, providing safe, all-tidal access to a historically and culturally significant waterway. Over six-hundred homes, multiple marinas and boat landings, and the general public will benefit from the channel reopening, further, the dredging helps to promote the local economy while protecting existing property values.

## Expenditure Certification

The Organization certifies that the funds have been expended in accordance with the Plan provided to the Agency Providing the Distribution and for a public purpose.

Reason for Rejection: (Entity will receive this in email response.)

Angela Christian

6/21/2024, 5:22:10 PM

Organization Signature